STATE OF HAWAI

FORM DPW.CIA 2/05
Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE l%
FOR THE MONTH OF  November fv’z"b/lf_u//
Date: November 30, 2013 —
CONTRACTOR: RMY Construction, Inc.
ADDRESS: 815 Waimanu Street Contract No. 59574 [ ’{
City, State ZIP:  Honolulu, Hawaii 96813 DAGS Job No. 12-20-2613 -
PROJECT TITLE: Waimano Ridge Site Water System Improvements
CONTRACT FOR INSPECTION BRANCH USE
[ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount 3 4,037,847.00 ~ |pue moNTHLY: |~ PROJECT SCHEDULE
[ #T DAILY REPORTS 1+~ PAYROLL AFFIDAVIT
[ '{ CONTRACT NUMBER
[ *TALL SIGNATURES
CHANGE ORDERS
Total $ 1,214,205.00 -

$ 5,252,056.00

Adjusted Contract Amount

-

WORK ACCOMPLISHED Basic Contrac

Completed to Date 40.53 % -sa2%

Change Order
4593% $ 557,655.00 -

$ W

7_25405 o 251,98(. ©°
Retained REDUCED[ ] $ 28,576.00 ©~ § 20897560~
Amount Subject to Payment $ 3,427633.00 520,079.00- $ 3,956,712.00 ~
Payments to Date $ 3,427,633.00 $ 248463.007 $ 3,676,096.00 -
Payments Now Due $ - $ 280,616.00 < | $ 280,616.00 |~
PaymentNo. FINAL[ ] 1158
emarka: For pro, alrea; ce, andfar !
Com, ot S f oo T | roncerssusouy | 2 et et ors b oot et s o s
[ 1Project Accaptance Date r::ve beer} n::deto thu;ar::i.om:l |:ncl leasib 80':; :L ou;'lwodcforc:i resiﬁs in Hawali I[ 1
[ ] Project Completion Date ” n: :ree con r, | have subm all apprenticeship approva
= P PP g
3 jeEcomman ] Engmi Dite
/ : RMY Construction, Inc.
é‘ /”' . - Name of Contractor
4 Rummmcnded K{m.-@ l\ﬂ{/ e
= I [28]14
5 Approved: Chwrol Distnct Engineer Date By szgnar.:'yfr ite Dale

mutmwmnrﬂeﬂhavabunissuedammmmﬁonmd

FEB 03 2014

.rgﬁ Pubhg Works Adriistrator Date



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAI

Department of Accounting and General Services
Division of Public Works

For the Month of: November

CONTRACTOR: RMY Construction, Inc. Contract No.: 59574
PROJECT TITLE: Waimano Ridge Site Water System Improvements DAGS Job No.: 12-20-2613
[m] —
% l QQNTRAQ
O LICENSE AS NTRACT| COMPL. %[ R AMOUNT
d PRIME CONTRACTOR TRADE @_ AMOUNT, L_Q DATE| CMPL AIN
RMY Construction, Inc, General Contractor AC-17332 $2.831,347| &2759:962| 47 45% 87958 A
s 4
ARERERANERNNERSSEERRRAEES A e T
LICENSE BASI NTRACT| COMPL, % RETN AMOLUINT
|| SUBCONTRACTOR TRADE NOQ. AMOUNT| IO DATEl CMPL % RETAINED
Road Builders Corporation AC pavement/cold planing |AC-14128 $328,350 $288,350] 87.85% 5% $14, 467
Pacific Preferred Contractors |Pavement markings C-12140 $7.000 $7.000| 100 00% 5% $350
Winchester's Chiorination, Inc_ |Chlorination C-13025 34,500 $4.500] 100.00% 5% $225
D.Y. Mikami Construction, Inc. |Guardrails, signs and fence |AC-9719 $51,650 0.00% 5% 30
Tokunaga Masonry, Inc. CRM/concrete work ABC-27923 $70,000 $70,000| 100.00% 5% $3.500
Island Landscaping. InG. Trea refocation/grassing C-8952 $58,6880 $40,000] 67.92% 5% 32,000
HS| Mechanical, ine. |Ductwork/HVAC/mech work|ABC-7338 $51,000 0.00% 5% 50
Paul's Electrical Contracting | Electrical work ABC-26840 $317.770 $304,850] 85 53% 5% $15,242
Akira Yamamoto Painting, Inc. |Painting/coatings C-04970 $52,207 $2B,307| 54 96% 5% $1.485
Quality General CMU work ABC-13362 $81,340 $46,270] 59.34% 5% $2,413
KWL Services, Inc, Metal fabncationfrailings  |C12877 526,000 0.00% 5% so|
Statewide Ganera! Contracting |Acoustic insulation/panels |BC-25436 $40,000 0.00% 5% $0
Beachside Roofing Fluid applied rcofing 8C-22075 $110,893 $55,683| 50.31% 5%, $2,784
#DIVIOL 10% $0
#DIVIO! 10% $0
#BIVIO! 10% $0
#DIVIO! 10% 50
#DIVIo! 0% $0
Total Retained from Subs $1,201,500] $848,870 $42,448|B
$4,032,847] %$3,608,032
S e R SHHHHEHHEEEHEH

|_|BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $480;399]

| certify that the above retentions are correct for this request.

RMY Constrvction ,

LM:,

Name of Contractor

By Sigfiature

NOTE:
Columnar totals shall be equat
Monthly Estimate Sheet

in dollar value to that on the

! /1 YJ/ 2
Date

$£223 405

Checkadpverified by:

(g

Initial - Project |nspectoru@@




DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: November

CONTRACTOR: RMY Construction, Inc. Contract No.: 59574
PROJECT TITLE: Waimano Ridge Site Water Systern Improvements DAGS Job No.: 12-20-2613
o HANGE
% RDER
o LICENSE CHANGE ORDER MPL. RETN AMOUNT
G |PRIME CONTRACTOR _|TRADE INO. AMOUNT| TO DATE| CMPL| %] RETAINED
RMY Construction, Inc, Genearal Contractor AC-17332 $1,188,622 $543,785| 4583% 5% $27.188
BRI NS IEEEEENEEN NSRS (N FEEEENEENEEEEENSEEEINOANNSNEER IESEEESEEEEENAENNFEEN SN I NEEERERENENI
ILI§§N§E CHANGE ORDER SUB
|| SUBCONTRACTOR TRADE & AMQ__QN T
Road Builders Corporation  |AC pavement/cold plane |AC-14126 #DIVIO! 10% $0
|Pacific Preferred Contractors |Pavement markings C-12140 #DIV/0! 10% 50
Winchester's Chicrination Chlorination C-13025 #OIV/0! 10% $0
D.Y. Mikami Construction Guardrails, signs &fence [AC-9718 #DIViot 10% 50
Tokunaga Masonry, Inc. CRM/concrete work ABC-27823 513,717 0.00% 10% $0
island Landscaping, Inc. Tree relocation/grassing |C-8952 #O1VI0! 10% 50
HS| Mechanical, Inc. Ductwork/HVAC/Mech WK ABC-7338 #DIV/0I 10% $0
|Paul's Electrical Contracting |Electrical work ABC-26640 $13,870 $13,670| 100.00%| 10% $1,387
Akira Yamamoto Painting Painting/coatings C-04970 #DIVIQ! 10% $0
Quality General CMU/concrete work ABC-13362 #OIV/O! 10% 50
KWL Services, Inc. |Metal fabrication/railings  |C-12677 #DIVIO! 10% $0
Statewide General Contract IAcoustic insulation/panels |BC-25438 #DIV/0| 10% $0
Beachside Roofing JFiuid applied roofing BC-22075 #DIVIO) 10% $0,
Associated Steel Workers Raeinforcing steel C-225 #DIVIO! 10% 50
#DIV/O! 10% 50
#DIVIA 10% $0
#DIVIO! 10% $0,
#DIV/01 10% 50
Total Retained from Subs $27,587]  $13.870) $1,387
AR R R R AR R R

| certify that the above refentions are correct for this request.

RMY Couatruedion ) lue,

Name of Contractor

[hwﬂw

o
By sm%

NOTE:

Dunter

Columnar {otals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Chacked/Vearified by:

()

Initial - Project Inspactor f Enginest?

A




DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 11

STATE OF HAWAII

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: WAIMANO RIDGE - SITE WATER SYSTEM IMPROVEMENTS

BILLING MONTH: November-13 DAGS JOB NO.: 1 2-20-2613 CONTRACT NO,: 59574
CONTRACTOR: RMY CONSTRUCTION INC
VENDOR CODE: 20878700
Original Contract Payment Sufflx; 1,2
Suffix Eund Symbol Amount Earned Retainage Amount bue
Totals:
Change Order Payment Suffix: 3,4,5
Suffix Eund Symbol Amount Egrned Retainage Amount Due
03 B07-415M $21,104.00 0.00 $21,104.00
09_ BO7-415M $275,012.00 $15,500.00 $259,512.00
Totals: $296,116.00 $15,500.00 $280,616.00
Grand Total: $296,116.00 $15,500.00 $280,616.00
% X ‘e 22/06/ 14
/ ¥

Verified By

DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 20878700

Cost Code 3A1

206¢

IV

Voucher No,

Verified By

FEB 12 20m




